Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	3 October 2026
Team ID	SWTID-2026-3849
Project Name	Implement Client Script UI Policy (Incident)
Maximum Marks	

Product Backlog, Sprint Schedule, and Estimation

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident Form Configuration	USN-1	As an incident user, I can view the required incident fields so that I can enter complete incident information.	2	High	BASHERA MARIYAM A
Sprint-1	Client Script	USN-2	As an incident user, I can get automatic field behavior based on the selected incident details.	3	High	NEIVE JOEL SJ
Sprint-2	UI Policy	USN-3	As an incident user, I can see or hide incident fields based on defined UI policy conditions.	3	High	KANYA S
Sprint-2	UI Policy Actions	USN-4	As an incident user, fields can become mandatory, optional, visible or read-only according to the incident condition.	3	High	NASRIN SUBAITHALN
Sprint-3	Validation	USN-5	As an incident user, I receive validation when required incident information is missing or invalid.	3	Medium	JEEVASREE MP
Sprint-3	Testing	USN-6	As a tester, I can verify client script and UI policy behavior for different incident scenarios.	2	Medium	BASHERA MARIYAM A
Sprint-4	Final Integration	USN-7	As an administrator, I can use the configured client script and UI policy together without conflicting field behavior.	2	High	NEIVE JOEL SJ
Sprint-4	Documentation	USN-8	As a project team member, I can document the implemented client script, UI policy conditions and test results.	2	Medium	KANYA S

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	05 Oct 2026	10 Oct 2026	20	10 Oct 2026
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026	20	17 Oct 2026
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026		
Sprint-4	20	6 Days	26 Oct 2026	31 Oct 2026		

Velocity:

Assume the team completes 20 story points in a 6-day sprint. The average velocity per day can be calculated as:

Average Velocity = Total Story Points / Sprint Duration

Average Velocity = 20 / 6 = 3.33 story points per day

Burndown Chart:

A burndown chart shows the amount of remaining work against the available sprint time. It can be used to track the progress of the Client Script and UI Policy implementation during each sprint.